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CULLINAN RANCH RESTORATION PROJECT .
CALFED Project No.: 97-N18

Narrative

The project was initiated with CALFED during this quarter (March 1999) through the successful
negotiation of the Scope of Services, Budget, and Task Orders. Total project restoration construction

~ activities will consist of 14 components, of which 11 will be negotiated and approved as task orders through
i. CALFED. All Task’ Orders are currently being drafted. Following is a summary of anticipated Task

Orders.

Permitting. Secure all necessary environmental permits and additional Contaminant testing (as needed).
This will be completed in part as a CALFED Task Order.

Environmental Education Program. This will be completed in part as a CALFED Task Order.

Survey, engineering, anddesign. Survey the project area and finalize project designs and engineering.
This will be completed in part as a CALFED Task Order.

Mobilization. This shall include the supply and transport of all labor, material, and equipment by the
contractor to successfully complete the project as shown on the plans or described by the engineer.
Mobilization shall include securing all necessary permits for moving equipment on public roadways,
construction permits, and other applicable permits. This will be completed in part as a C’ALFED Task
Order.

Tree removal and site preparation. Fall an.d dispose of all eucalyptus trees on the project site prior to
breaching the Dutchman Slough levee. This will be completed in part as a CALFED Task Order..

Building Demolition. Demolish and remove all materials from the existing structures on the project site
prior to breaching the Dutchman Slough levee. This will be completed in part as a CALFED Task Order.

Pump Station Removal. The existing pump station shall be remo’~ed prior to. breaching the Dutchman
Slough levee. This will be completed in part as a CALFED Task Order.

Tower Protection. PG&E power lines cross the project site. The b~ises of the towers within the project site
.shall be reinforced prior to the breaching of the Dutchman Slough levee.

Reinforce southeast levee. The levee on the southeast corner .of the project shall be reinforced prior to
breaching to protect Highway 37 from tidal waters within ihe project. This will be completed in part as a
CALFED Task Order.

Levee Breaching. Breach the Dutchman Slough Levee in 5 locations, each 500 feet long. The spoils shall
be placed on the Cullinan Ranch property.
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C~nstruction management, inspection, and testing. Inspection and testing will be performed in accordance
with the Inspection Plan developed by DU. When the contractor has reached a point in construction where
inspection is required to proceed, they will provide a minimum of 48 hours notice to the engineer. This will
be completed in part as a CALFED Task Order.

Contingency. This will not be conducted as a CALFED Task Order.

Project management and reporting. DU will act as project manager. As such DU will be responsible for
all project administration, accounting, and quarterly and final reporting requirements. This will be
completed in part as a CALFED Task Order.~

Biological monitoring. Salt marsh harvest mice, clapl~er rails, birds, marsh development, channel
morphology, and hydrology will be monitored before, during, and after project completion. This
monitoring will provide an indication as to the success of the project. The project will be monitored for at
least 3 years. This will be completed in part as a CALFED Task Order. We are currently awaiting approval,
cqmments, and review of the Rehabilitation of Tidal Salt Marshes in the Northern San Francisco Bay
Region: Cullinan Ranch and Tolay Creek Units of the San Pablo Bay National Wildlife Refuge, Biological
Monitoring Plan for Cullinan Ranch and Tolay Creek Units. This document was submitted 12 January
1999.



CALFED CONTRACT NO. 97-N19 "’= ~’~ (~
TASK ORDER 1 ~

Tolay Creek Restoration Project Budget year: 1999
Statement Quarter: 3Applicant: Ducks Unlimited

CALFED Project Number:#97-N19

Total Estimated Cost of Phase I: $243,000..
Funding from Federal Bay-Delta Account 243,000

Phase I schedule 1 year
Projected Phase II schedule * 1 year .............
Total Project Estimated Completion Date: 2 years PHASE I PHASE I PHASE I

(Quarterly Budget) (FY ’99 Budget) (One Year Budget)

Accrued
Expenditures Variance **

I Accrued Remaining                 Accrued    Balance to
Budget Budget JExpenditur.e~ Balance ** Budget    Expenditures Complete

Task 1: Construction $183,000 $183,000 $0 i    ’ $183,000 $183,000 $0 $183,000 $183,000
Schedule: FY ’98 through FY ’99                                       ’
Percent Work Complete for Task 1: t00%

la      Levee Construction $23,000 $23,000 $0 $23,000 $23,000 $0       $23,000 $23,000    $0.00
lb Channel Excavation $160,000 $160,000 $0 $160,000 $160,000 $0 $160,000 $160,000 $0.00

Task 2: Construction Management $40,000 $40,000 $0 $40,000 $40,000 $0 ’ $40,000 $40,000 ’    ’ $0
Schedule: FY’98 through FY’99
Percent Work Complete for Task 2: 100%

2a Construction Management                        $40,000 $40,000 $0, $40,000 $40,000 $0       $40,000       $40,000    $0.00
Task 3: Project Managemellt $20,000 $10,100 $9,900 $20,000 $10,100 ’ $9,900 $20,000 $10,100 $9,900 I I

Schedule: FY’98 through FY-’99 ....
Percent Work Complete for Task 3: 50%

3a      Project Management                            $20,000 10,100 9,900 $20,000 10,100 9,900. 20,000 10,100 9,9001
Phase I Total: $~),~3,0.00 $2337100 $97900 $243f000 $23,3~100 $9,900 .... $243,000 , $233,100, $9,900

We budget to the Sub-task level only if they are active during the Quarter in question. If a Subtask is complete, the Subtask cost rolls-up into the Task level.


